PH ENIX

PHENIX
WEEKLY PLANNING

" “Feb. 20, 2014
Don Lynch

&=0N =00V VCh 2OHZInm-

2/20/2014



H ENIX This Week

T

E Presdidents Day - Lab Holiday

C Run 14 Continues

H IR Access Yesterday:

Ej FVTX & VTX work - leaks, performance issues - fixed?

EMCal PbGl issues - fixed?
Tunnel Background Counter issues - fixed?

S Other work?

L Plan/Install MPC-Ex FEM & Rack

Tech Support for Run 14 as required

S Commission new ethane tube trailer

V) Support for sSPHENIX efforts as required
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PH ENIX
Next Week

T

5

H Run 14 Continues

Plan/Install MPC-Ex FEM
E‘ Plan for 2014 Shutdown
Tech Support for Run 14 as required

S Support for sSPHENIX efforts as required
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PH “ENIX MPC-Ex Initial (Partial) Installation
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E‘ Mechanical installation complete

Services connected
S Rack assembly & FEM assembly waiting for
final FEM modules
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sPHENIX Prototype Beam Test @Fermilab
AR e I

Should be finishing up at
FERMILAB Next week
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2/20/2014 Test of combined EMCAL and HCAL prototypes
at Fermilab in Feb 2014
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SPHENIX Support Structure Design
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Translating BABAR Magnet drawings from Italian to English
Trying to fix parameters affecting HCAL size and weight
Looking to freeze key design parameters soon

2/20/2014
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PHENIX sPHENIX
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i Updated sPHENIX Models

coming soon
PHENIX Decommissioning
Plan is evolving
2/20/2014
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Plan View

ePHENIX

Elevation View
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PHENIX Annual Safety Review: Action Items (Continued)
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Safety and Security

Complete the platform gates installation (Phillips Jan 15, 2014)
Dave is still working on this, DONE /I

Document the new ethane installation and leak and pressure testing (Biggs Jan 15,
2014) DONE

Carry out an inspection of the installed platform gates (Cirnigliaro Feb 1, 2014)
Dave must schedule the carpenters to finish this work then Cirnigliaro can do his
walk thru. Dave to arrange with Pete next week ?

General:

Update the documented work procedures. (Lynch Continuing)
All up to date
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2014 planned Technical Support & 2014 Shutdown

Support for run 14

Support for SPHENIX prototype tests at FermilLab

Procure & Fabricate parts for MPC-Ex North and South

Assemble & test MPC-Ex South, ready for installation

End of Run Party

Assemble & test MPC-Ex North, ready for installation

Start of Shutdown Tasks (purge flammable gas, disassemble and
stow shield wall, remove collars, move EC to AH, Move
MMS south, etc.)

Install scaffolding in Sta 1 South

Remove MPC-Ex prototype, Install new MPC-Ex South

Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1

South, as necessary

Remove scaffolding from sta 1 south, Move CM South

Install scaffolding in Sta 1 North

Prep MPC-Ex North installation area

Install new MPC-Ex North

Remove Sta 1 North scaffolds, Move CM North

Other detector support

Infrastructure Maintenance and Improvement

Decommissioning of obsolete PHENIX detector equipment

SPHENIX Support

End of Shutdown Tasks (Move MS north, roll in EC , install collars,
remove 10 ton cart, plates and manlifts, build shield wall, etc.)

Pink/White/Blue Sheets

End of Shutdown Party

Start Flammable gas flow

Close shield wall, install radiation interlocks and prepare for run 14

Start run 15

2/20/2014

2/3-6/30/2014
1/21-2/25/2014
1/1/2014-6/30/2014
3/1-7/1/2014
7/11/142
7/1-9/25/2014

7/14 - 7/25/2014
7/28/2014
7/28-8/22/2014

7/28-8/22/2014
8/25/2014
8/26-8/29/2014
9/1-9/26/2014
9/29-10/17/2014
10/20-10/24/2014
TBD

TBD

TBD

on-going

10/27-11/26/2014
1/17/2014

22??

22??

12/31/2014
1/2/2015

10
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HEENIX PHENIX Safety and Security

1. From Ray Karol:

Note that portable space heaters may never be left unattended if stated in the
manufacturer's manual- read the manufacturer's operating manual for clarification.
This includes office heaters and large industrial heaters.

SBMS rules for space heaters can be found under the Fire Safety subject area,
section 1. Controlling Ignition sources, subsection 1.1 Space Heaters, essentially
F&O needs to be contacted to make sure installation meets codes and services are
adequate. F&O then applies a label indicating they have reviewed and approved the
installation.

2. New SBMS section on pressurizing a vacuum vessel (e.g. bleeding N2 into
beampipe), under Pressure Safety subject area.

3. Tech Staff Training Update: Mostly up to date

4. Enter your FY 2014 Goals with PeopleSoft by March 7t
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Safety and Security

Injuries Per Week (FY)
As of 2/14/2014
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M First Aid B Recordable M DART
Injury Status:
FY14 YTD: DART -5, TRC — 12, First Aid — 19
FY13: DART - 15, TRC — 37, First Aid — 53
FY12: DART - 19, TRC — 37, First Aid — 69 FY13 Injury Listing: https://intranet.bnl.gov/esh/shsd/seg/Occlnj/BNLInjuries.aspx
Recent Injuries
2/13/14 Recordable An employee lacerated his finger while changing a light bulb from an A-frame ladder. At the OMC, first aid was
given. However, the worker was transported to a local ER for sutures.
2/11/14 Recordable An employee injured a finger when it got caught between a wrench and a magnet. At the clinic, first aid was given

and the worker was transported to a local ER, where prescription medication was given and it was determined the
finger was fractured.

2/20/2014
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2/14/14 Non-
Reportable
2/13/14 Non-
Reportable
2/13/14 Non-
Reportable
2/11/14 Non-
Reportable
2/7/14 SC-BNL

2/20/2014

Recent Events

A Site Resources employee did not disconnect the CNG nozzle during refueling and proceeded to drive away. The
breakaway did not disconnect and the fuel nozzle on the vehicle broke off up-stream of the check valve. The hose
recoiled and struck the dispenser causing cosmetic damage. The fuel hose fittings bent near the base of the
dispenser and needs examination and possible replacement. The CNG valves inside B522 are turned off pending
examination of the fittings. Fire Rescue responded and recorded zero leakage using their multigas analyzers. (Event
Link)

A carpenter reported viewing exposed wiring in the ceiling while replacing ceiling tiles. The wires were observed
from the ground. The Facility Project Manager and electrician arrived to investigate and determined the wires were
not properly terminated and secured. The wires were energized. The voltage was not measured. The area was
cordoned off with danger tape. This condition appears to be a legacy issue and not the result of any current or recent
project. (Event Link)

Personnel in the Building 363 coin laundry facility noted possible smoke/unusual order and called Fire Rescue. It was
determined that one of the coin operated washing machines was overfilled with clothing and the motor appeared to
seize. The unit was disconnected from the water and electric supply. No alarms were activated. No evacuations took
place. (Event Link)

Two private vehicles were backing out of marked parking stalls in the rear of Building 535 and struck each other.
There were no injuries and only minor damage to each vehicle. (Event Link)

Fire/Rescue responded to a fire alarm in a dormitory kitchen. A pot of food cooking on top of a stove caught fire,
and set off the smoke alarm. The pot was removed from the building by a firefighter. There was minor damage to a
cabinet and light cover on the exhaust fan hood. The sprinklers were not activated. A precautionary evacuation of
the area was done. (Event Link)
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PH- ENIX Where To Find
'é' PHENIX Engineering Info 9%
ﬁ Run 14 Continues!
< Weather is improving
L
s Only 4 weeks of wm’rer Ief‘rl
A
O
R
B
2 icture is from las
? (Pw;ek on Rﬁre 34'7)T
4

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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Safety Inspection Video
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